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23 0CT 1986

NOTE FOR: Deputy Director for Administration

FROM: John M. Ray
Director of Logistics

SUBJECT: Space

Bill:

l. 1In response to your query regarding space
the following information is submitted:

- Total net space available
for office use

- Total space vacated by OD&E and
available for new tenants

2. During your absence, I informed Hank of our schedule to
make room for the Task Forces in the space at Headquarters
currently encumbered by OIT. That schedule is as follows:

a. The first week of February, OD&E moves out of the
third floor

b. The last week of February, ready to
accommodate OIT space in the amount of 12,000 square feet.

C. On or about 1 March, we begin renovating the space
in Headquarters evacuated by OIT for the Task Forces.

You should be aware that this schedule allows for no slippage.

It assumes extremely expeditious work by OIT, getting phones and

terminals in place, and it assumes our ability to prewire space
‘ while OD&E is still there.

3. As you know, we are still iting for
\ At this point, we
obviously do not have those funds, nor do we have any
reprogrammed FY 87 funds. Consequently, we are experiencing

slippage by the day which adversely
impacts FBIS's move.
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SUBJECT: Space

4. Having said all of the above, as usual, we will do our
best to accommodate all of the requirements

25x1
Mzgyn M. Kay
P.S. In order to accommodate OIT's requirement for contiguous
space in the amount of 12,000 square feet on the third
SDG/OD&E will have to relocate elsewhere in the
Building. You may get some static from this from 2oxl
e /S&T.
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